
• Continuing the Run for T18vg2.4_Disk#2.

• Restart operation on Jan. 8.

• RF width increased: 51, 113, 173 and 252ns.

• Gradient up to 110MV/m and kept at 
100MV/m for each width.

• Work for a new shield (Shield-B for C-
Band RF tests) is ongoing in parallel.

Nextef operation in Jan. 2009
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Operation in February

• Continue the run for T18 under 252ns, 

100MV/m ,50pps.

• (Daytime) operation will be stopped during 

the work for Shield-B construction (for 

about 1wk, mid or late Feb.)

• Quad Acc Structure will be ready to install 

in March.


